

**NEW ENGLAND TRANSPORTATION CONSORTIUM
QUARTERLY PROJECT PROGRESS REPORT**

A. PROJECT NUMBER AND TITLE:

NETC 14-1

Measuring the Effectiveness of Competency Models for Job Specific Professional Development of Engineers & Engineering Technicians

B. PRINCIPAL INVESTIGATOR(S) & UNIVERSITY(S):

Chris Ahmadjian

UMass Amherst

C. WEB SITE ADDRESS (If one exists):

<http://www.umasstransportationcenter.org>

D. START DATE (Per NETC Agreement):

3/1/2015

E. END DATE (Per NETC Agreement):

12/31/2017

F. ANTICIPATED COMPLETION DATE:

12/31/2017

G. PROJECT OBJECTIVES:

The objectives of this project are:

1. To identify and review existing Competency Models (CM) and matrices that can help in the development of a DOT specific competency model
2. To perform a gap analysis on the existing CM's and matrices to create a DOT specific employee competency matrix
3. To create a CM framework for each of the NETC member states
4. To run a pilot program in one of the NETC member states
5. To determine the financial benefits (return on investment) of having a CM in place
6. To create an implementation plan and technology transfer strategy for the research results
7. To deliver a final report

H. REPORT PERIOD:

March 01, 2017 to June 30, 2017

I. ACCOMPLISHMENTS THIS PERIOD:

The extension until 12/31/17 is now in place and work can resume.

We are working to get Cole Fitzpatrick on salary and then work will resume.

J. PROBLEMS ENCOUNTERED (If any):

K. TECHNOLOGY TRANSFER ACTIVITIES: *List any reports, papers, presentations published/presented during the report period or anticipated for the next quarter.*

L. STATUS BY TASK:

- Task 1: Research Existing CM's and Matrices – 100% complete.
- Task 2: Determine Gaps in Existing CM's – 90% complete.
- Task 3: Develop a Transportation CM Framework for Each NETC Member State – 30% complete.
- Task 4: Run a Pilot Program in at Least One State – 0% complete.
- Task 5: Delivery of a Final Report – 0% complete

M. PERCENT COMPLETION OF TOTAL PROJECT: 40 %

N. ACTIVITIES PLANNED FOR NEXT QUARTER:

Complete Task 3 and start Task 4.

O. FINANCIAL STATUS:

As of: *Month, Day, Year*

Total Project Budget: \$ 100,000

Total Expenditures : \$ 47,808

Note: This report should not require more than 2-3 pages & should be e-mailed to the NETC Coordinator so as to arrive no later than three (3) working days after the end of each calendar quarter.