

**NEW ENGLAND TRANSPORTATION CONSORTIUM
QUARTERLY PROJECT PROGRESS REPORT**

A. PROJECT NUMBER AND TITLE:

NETC QR17-1
Quick Response: New England Connected Automated Vehicles

B. PRINCIPAL INVESTIGATOR(S) & UNIVERSITY(S):

Chris Chaffee, PE, PTOE, PI - AECOM
Suzanne Murtha, Co PI - AECOM

C. WEB SITE ADDRESS (If one exists):

N/A

D. START DATE (Per NETC Agreement):

04/01/18

E. END DATE (Per NETC Agreement):

10/01/18

F. ANTICIPATED COMPLETION DATE:

*If different from the END DATE in paragraph E., the reason must be given. It is the responsibility of the Principal Investigator to ensure that the project, including review of the draft report by the Project Technical Committee and the printing of the Final Report, is completed prior to the Agreement End Date. Costs incurred after the Agreement End Date cannot be reimbursed. **Requests for extensions of the Agreement End Date must contain the reasons for the request and be submitted so as to arrive in the Coordinator's office at least 90 days prior to the Agreement End Date.***

10/01/18

G. PROJECT OBJECTIVES:

The purpose of this research is to determine considerations for cross-border challenges and develop a roadmap of activities the states need to conduct to facilitate the operation of connected and automated vehicles in New England.

H. REPORT PERIOD:

04/01/18 – 06/30/18

I. ACCOMPLISHMENTS THIS PERIOD:

Task 1: Kickoff Meeting
Task 2: Cross-Border Issues Summary
Task 3: Roadmap of Actions and Workshop

J. PROBLEMS ENCOUNTERED (If any): *If the project is behind schedule, a detailed description of why must be included in this quarterly report.*

Project is on schedule

K. TECHNOLOGY TRANSFER ACTIVITIES: *List any reports, papers, presentations published/presented during the report period or anticipated for the next quarter.*

Completed:

A presentation was created for the Stakeholder Workshop
The Summary of Cross-Border Issues Report was delivered to the TAC
The Roadmap of Actions Report was delivered to the TAC

Anticipated next quarter:

Draft Report will be delivered to the TAC
Final Report will be delivered to the TAC

L. STATUS BY TASK: *Show Work Task Number, description and % complete for each task including those completed, those underway, and those not started.*

Task 1: Kickoff Meeting	100%
Task 2: Cross-Border Issues Summary	100%
Task 3: Roadmap of Actions and Workshop	100%
Task 4: Draft Report	0%
Task 5: Draft Report Presentation	0%
Task 6: Final Report	0%

M. PERCENT COMPLETION OF TOTAL PROJECT

58%

N. ACTIVITIES PLANNED FOR NEXT QUARTER:

Task 4: Draft Report
Task 5: Draft Report Presentation
Task 6: Final Report

O. FINANCIAL STATUS:

As of: June 29, 2018

Total Project Budget: \$ 50,000

Total Expenditures: \$ 29,000

Note: This report should not require more than 2-3 pages & should be e-mailed to the NETC Coordinator so as to arrive no later than three (3) working days after the end of each calendar quarter.