

TRANSPORTATION POOLED FUND PROGRAM QUARTERLY PROGRESS REPORT

Date: 10/4/2012

Lead Agency (FHWA or State DOT): Vermont Agency of Transportation

INSTRUCTIONS:

Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project # <i>(i.e., SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX))</i> TPF-5(222)	Transportation Pooled Fund Program - Report Period: <input type="checkbox"/> Quarter 1 (January 1 – March 31) <input type="checkbox"/> Quarter 2 (April 1 – June 30) <input checked="" type="checkbox"/> Quarter 3 (July 1 – September 30) <input type="checkbox"/> Quarter 4 (October 1 – December 31)	
Project Title: New England Transportation Consortium (VI)		
Name of Project Manager(s): Bill Ahearn	Phone Number: 802-828-2561	E-Mail Bill.Ahearn@state.vt.us
Lead Agency Project ID: N/A	Other Project ID (i.e., contract #): N/A	Project Start Date: N/A
Original Project End Date: N/A	Current Project End Date: N/A	Number of Extensions: N/A

Project schedule status:

- On schedule
 On revised schedule
 Ahead of schedule
 Behind schedule

Overall Project Statistics:

Total Project Budget	Total Cost to Date for Project	Percentage of Work Completed to Date
N/A		

Quarterly Project Statistics:

Total Project Expenses and Percentage This Quarter	Total Amount of Funds Expended This Quarter	Total Percentage of Time Used to Date
N/A		

Project Description:

No new projects have been opened under TPF-5(222). Three open NETC projects exist under SPR-3(089).

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

No new projects have been opened under TPF-5(222).

Anticipated work next quarter:

In the next quarter, the Technical Committees will convene to write scopes of work for 6 planned projects. Once we have the scopes of work, we will solicit proposals from researchers.

Significant Results:

None as of this reporting period.

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

No new projects have been opened under TPF-5(222).

Potential Implementation:

Over the next two quarters, we hope to start 6 new research projects.