

**NEW ENGLAND TRANSPORTATION CONSORTIUM
QUARTERLY PROJECT PROGRESS REPORT**

A. PROJECT NUMBER AND TITLE:

State W.I.N. #: 023430.18 – Curved Integral Abutment Bridge Design Study

B. PRINCIPAL INVESTIGATOR(S) & UNIVERSITY(S):

WSP USA Inc. & University of New Hampshire

C. WEB SITE ADDRESS (If one exists):

NA

D. START DATE (Per NETC Agreement):

2/12/2020

E. END DATE (Per NETC Agreement):

6/30/2022 (pending amendment)

F. ANTICIPATED COMPLETION DATE:

Pending amendment- TBD

*If different from the END DATE in paragraph E., the reason must be given. It is the responsibility of the Principal Investigator to ensure that the project, including review of the draft report by the Project Technical Committee and the printing of the Final Report, is completed prior to the Agreement End Date. Costs incurred after the Agreement End Date cannot be reimbursed. **Requests for extensions of the Agreement End Date must contain the reasons for the request and be submitted so as to arrive in the Coordinator's office at least 90 days prior to the Agreement End Date.***

G. PROJECT OBJECTIVES:

This project's objective is to develop guidelines for the designing of Curved Integral Abutment Bridges. These guidelines should provide recommendations for span length, total bridge length, and degree of curvature and skew, with modeling recommendations for designs that are consistent with current AASHTO LRFD Bridge Design Specifications.

H. REPORT PERIOD:

Quarter 1, 2022

I. ACCOMPLISHMENTS THIS PERIOD:

Task 2:

Work completed

Task 3:

Work completed: First draft of written guidelines submitted to the committee

Task 4:

Work completed: First draft of written report submitted to the committee

Task 5:

Work in progress: Development of webinar

J. PROBLEMS ENCOUNTERED (If any):

None

K. TECHNOLOGY TRANSFER ACTIVITIES: *List any reports, papers, presentations published/presented during the report period or anticipated for the next quarter.*

Status presentation given to the committee on 10/27/2021
Design Guidelines and Report sent to the committee
Review Comments received from the committee
WSP/committee discussed comments at a meeting 3/4/2022
WSP has submitted an amendment scope and fee for extra work 4/5/2022
Webinar in progress for next quarter.

L. STATUS BY TASK: *Show Work Task Number, description and % complete for each task including those completed, those underway, and those not started.*

0	Project Management	95%
1	Review of Existing Structures	100%
2	Finite Element Studies	100%
3	Design Guidelines	95%
4	Draft Final Report/Presentation	95%
5	Final Report / Technology Toolbox	90%

M. PERCENT COMPLETION OF TOTAL PROJECT: 98%

N. ACTIVITIES PLANNED FOR NEXT QUARTER:

Develop the technology toolbox.
Pending Extra work request for refinement to the Design Guidelines and/or additional analysis
Submit design guidelines and report for review.

O. FINANCIAL STATUS:

As of: 4/6/2022

Total Project Budget: \$151,315.47

Total Expenditures: approx. \$150,000

Note: This report should not require more than 2-3 pages & should be e-mailed to the NETC Coordinator so as to arrive no later than ten (10) working days after the end of each calendar quarter.