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NETC ADVISORY COMMITTEE BALLOT 

 

NETC 14-2 

 

BALLOT QUESTION:  

 

To approve the No Cost Extension for NETC 14-2 “Investigation of Northern Long-

Eared Bat Roosting Sites on Bridges” dated August 4, 2015.   

 

The No Cost Extension letter is attached for your reference. 

 

 

_____ In Favor 

 

_____ Opposed 

 

Comments:               

                     __________________________________________________________  

                     __________________________________________________________  

 

 

 

NAME: 

AGENCY: 

DATE: 

 

 

PLEASE COMPLETE THE ABOVE BALLOT AND  

RETURN IT BY EMAIL OR FAX by September 1, 2015 TO: 

Laurie Eddy, NETC Coordinator 

E-MAIL: NETC@uvm.edu  

FAX: 802.656.9892  



 

August 4, 2015 

Jacob Leopold 

New England Transportation Consortium  

University of Vermont - Transportation Research Center 

210 Colchester Avenue 

Burlington, VT  05405 

 

Dear Jacob:  

I would like to request that the following modifications be made to the research project listed below:   

Project Name: NETC 14-2: “Investigation of Northern Long-Eared Bat Roosting Sites on Bridges”  

UVM Principal Investigator: Civjan 

Project Start Date: 02/01/2015 

Original Project End Date: 04/02/2016 

Original Project Budget: $205,554  

 

Modification #1, as per this August 4, 2015 Letter 

Will there be changes to Key Personnel Efforts? Yes/no. If yes, what are those changes and why? 

In general the effort will be similar to the original proposal. However, as noted in the reasons for 

requesting the extension there has been more pre-evaluation effort of bridges required which has been 

more time consuming than expected. 

 

Revised Project End Date: 4/2/2017 

 

Reasons for requesting the extension: 

Though the project start date was 02/01/2015, the notice to proceed was not received until 05/07/2015. 

The project scope is time sensitive in that it investigates the roosting behavior of bats in New England. 

Task 4.2 required field observations to investigate potential roosting at New England bridges and was 

specified to monitor during the early, mid and late seasons for different types of roosting. This 

corresponds to approximately May to early June, late June to late July and August to early September. 

With the late notice to proceed equipment was not received until late June. This means that only part of 

the mid season and the late season can be observed in 2015. At the project kick-off meeting it was 

discussed with the Technical Committee and it was agreed that two summers would fit the intent of the 

project. In addition, the time sensitive need for data collection required the research team to transition into 

Task 4.2 with only partially complete deliverables to Tasks 1 and 2. Parts of Task 3 and Task 4.1 were 

also not able to be completed prior to collecting data. These will need to be completed in winter 

2015/2016 with results from these tasks incorporated into summer 2016 monitoring. Finally, information 

collected in Tasks 1 and 2 determined that there is a dearth of information regarding bat roosting in New 

England bridges. This has led to a more time consuming pre-evaluation of bridges than anticipated with 

the research team visiting over 180 bridges for quick evaluations rather than relying on existing 

knowledge base of likely bridges to monitor. 



 

Please sign and return this letter to the NETC Coordinator after the Technical Committees has approved 

the modifications.  Per the scope of work and corresponding cost proposal, the work shall be done at cost 

not to exceed the project budget listed above and a time schedule not to exceed the revised project end 

date listed above.   

 

Sincerely, 

 
 


