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NEW ENGLAND TRANSPORTATION CONSORTIUM  

QUARTERLY PROJECT PROGRESS REPORT  

 

 

A. PROJECT NUMBER AND TITLE: 

 

NETC QR17-1 

Quick Response: New England Connected Automated Vehicles 

 

B. PRINCIPAL INVESTIGATOR(s) & UNIVERSITY(s): 

 

Chris Chaffee, PE, PTOE, PI - AECOM 

Suzanne Murtha, Co PI - AECOM 

 

C. WEB SITE ADDRESS (If one exists): 

 

N/A 

 

D. START DATE (Per NETC Agreement): 

 

04/01/18 

 

E. END DATE (Per NETC Agreement): 

 

10/10/18 

 

F. ANTICIPATED COMPLETION DATE:   
If different from the END DATE in paragraph E., the reason must be given.  It is the responsibility of the 

Principal Investigator to ensure that the project, including review of the draft report by the Project 

Technical Committee and the printing of the Final Report, is completed prior to the Agreement End Date.  

Costs incurred after the Agreement End Date cannot be reimbursed.  Requests for extensions of the 

Agreement End Date must contain the reasons for the request and be submitted so as to arrive in the 

Coordinator’s office at least 90 days prior to the Agreement End Date. 

 

10/10/18 

 

G. PROJECT OBJECTIVES: 

 

The purpose of this research is to determine considerations for cross-border challenges and develop a 

roadmap of activities the states need to conduct to facilitate the operation of connected and automated 

vehicles in New England. 

 

H. REPORT PERIOD: 

 

07/01/18 – 09/30/18 

 

I. ACCOMPLISHMENTS THIS PERIOD: 

 

Task 4: Draft Report     

Task 5: Draft Report Presentation 

Task 6: Final Report (in progress)     
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J. PROBLEMS ENCOUNTERED (If any): If the project is behind schedule, a detailed description of 

why must be included in this quarterly report. 

 

Project is on schedule 

 

K. TECHNOLOGY TRANSFER ACTIVITIES:  List any reports, papers, presentations 

published/presented during the report period or anticipated for the next quarter. 

 

Completed: 

The Draft Report was completed and presented to the TAC. 

The Final Report is in progress. 

 

Anticipated next quarter: 

Complete the Final Report 

 

L. STATUS BY TASK:  Show Work Task Number, description and % complete for each task including 

those completed, those underway, and those not started. 

 

Task 1: Kickoff Meeting      100% 

Task 2: Cross-Border Issues Summary  100% 

Task 3: Roadmap of Actions and Workshop 100% 

Task 4: Draft Report    100% 

Task 5: Draft Report Presentation  100% 

Task 6: Final Report    75% 

 

M.  PERCENT COMPLETION OF TOTAL PROJECT 

 

97% 

 

N. ACTIVITIES PLANNED FOR NEXT QUARTER: 

 

Task 6: Complete Final Report     

 

O. FINANCIAL STATUS: 

As of: September 14, 2018 

Total Project Budget: $ 50,000 

Total Expenditures:    $ 43,000 

 

Note:  This report should not require more than 2-3 pages & should be e-mailed to the NETC Coordinator so 

as to arrive no later than three (3) working days after the end of each calendar quarter. 


