
	
  

	
  

 
May 20th, 2015 
 
Jacob Leopold 
New England Transportation Consortium  
University of Vermont - Transportation Research Center 
210 Colchester Avenue 
Burlington, VT  05405 
 
Dear Jacob:  
I would like to request that the following modifications be made to the research project listed below:   
Project Name: NETC 09-3: “Advanced Composite Materials: Prototype Development and 
Demonstration” (Proj-14-1202) 
UVM Principal Investigator: Roberto Lopez-Anido 
Project Start Date: 09/01/2013 
Original Project End Date: 08/31/2015 
Original Project Budget: $165,000  
 
Modification #1, as per May 20th, 2015 Letter 
Will there be changes to Key Personnel Efforts? No 
Revised Project End Date: December 31st, 2015 
Reasons for requesting the extension: Document FRP bridge drains installations at bridge sites during 
September-November, 2015. 
 
The Technical Committees has approved the modification during the phone conference call on May 20th, 
2015.  Per the scope of work and corresponding cost proposal, the work shall be done at cost not to 
exceed the project budget listed above and a time schedule not to exceed the revised project end date 
listed above.   
 
Sincerely, 

 
 
Roberto Lopez-Anido, Ph.D., P.E. 
Professor and Malcolm G. Long '32 Professor of Civil Engineering 
Department of Civil and Environmental Engineering and  
Advanced Structures and Composites Center 
University of Maine 
rla@maine.edu  
Phone: (207) 581-2119 

 
 
cc:   Christopher Boynton, Advanced Structures and Composites Center 

Deborah Esparza-St. Louis, Office of Research and Sponsored Programs 
 


